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ESTIMATE RUN 06/24/2016

ESTIMATE SUMMARY 09:37:43

CONTID: C20263         ESTIMATE NO: 0004 PROG 2005

PCN: 20263-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 KIT CARSON COUNTY PERCENT TIME:

PROJECT NO: BR0705-081                    

I-70 KIT CARSON COUNTY

NAME OF ROAD:  

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING

2180 E. 74TH PLACE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)288-4140 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,748,643.03 PARTICIPATING $ $ 262,808.29

AWARD PROJECT AMT: 3,492,615.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,884.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.65

WORK DAYS

WORK DAYS

38.35%

2,311,160.09

262,808.29

262,808.29

254,924.04

$

$

$

$

1,437,482.94

0.00

1,437,482.94

0.00

1,437,482.94

-37,724.49

0.00

1,399,758.45

0.00

AMOUNT DUE 1,399,758.45 254,924.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 254,924.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

64.0 TIME ALLOW: 170

ORIG TIME ALLOW: 170

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/14/201606/24/2016

12/10/2015

12/29/2015

01/19/2016

03/14/2016
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PCN: 20263-BID    ESTIMATE RUN 06/24/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

24.000

EACH

35.00000

0010 *Removal of Pavement Marking 3,865.000

0.000

202-00250  
 

7,730.003,865.000

0.00

45,901.000

SF  

2.00000

0015 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

8.000

EACH

290.00000

0020 *Removal of Guardrail Type 3 675.000

0.000

202-01130  
 

2,700.00675.000

0.00

675.000

LF  

4.00000

0025 *Removal of Guardrail Thrie Beam 300.000

0.000

202-01135  
 

1,800.00300.000

0.00

300.000

LF  

6.00000

0030 *Removal of End Anchorage 6.000

0.000

202-01300  
 

1,146.006.000

0.00

6.000

EACH

191.00000

0035 Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

6,500.000

SF  

0.35000

0040 Embankment Material (Complete In Place) 5.500

0.000

203-00060  
 

880.005.500

0.00

24.000

CY  

160.00000

0045 Erosion Log (12 Inch) 680.000

0.000

208-00002  
 

5,100.00680.000

0.00

680.000

LF  

7.50000

0050 Aggregate Bag 444.000

0.000

208-00035  
 

3,552.00444.000

0.00

600.000

LF  

8.00000

0055 Concrete Washout Structure 6.000

0.000

208-00045  
 

7,200.006.000

0.00

8.000

EACH

1,200.00000
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PCN: 20263-BID    ESTIMATE RUN 06/24/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

10.000

208-00103  
 

630.0010.000

630.00

20.000

HOUR

63.00000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

16.000

HOUR

115.00000

0070 Sweeping (Sediment Removal) 30.000

6.000

208-00106  
 

5,220.0036.000

870.00

180.000

HOUR

145.00000

0075 *Erosion Control Supervisor 20.000

8.000

208-00205  
 

1,960.0028.000

560.00

100.000

HOUR

70.00000

0080 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

2,500.00000

0085 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

5,750.00000

0090 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

970.000

SY  

5.00000

0095 *Hot Mix Asphalt (Patching) (Asphalt) 3.100

1.320

403-00720  
 

1,679.604.420

501.60

30.000

TON 

380.00000

0100 Roadway Compression Joint Sealer 0.000

0.000

518-00010  
 

0.000.000

0.00

1,224.000

LF  

120.00000

0105 *Guardrail Type 3 (6-3 Post Spacing) 1,350.000

0.000

606-00301  
 

40,500.001,350.000

0.00

1,350.000

LF  

30.00000

0110 *Transition Type 3G 16.000

0.000

606-01370  
 

33,600.0016.000

0.00

16.000

EACH

2,100.00000
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PCN: 20263-BID    ESTIMATE RUN 06/24/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *End Anchorage (Flared) 6.000

0.000

606-02005  
 

10,200.006.000

0.00

6.000

EACH

1,700.00000

0120 Delineator (Flexible) (Clamp Mounted) 0.000

0.000

612-00038  
 

0.000.000

0.00

48.000

EACH

30.00000

0125 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

96.000

SF  

45.00000

0130 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

8.000

EACH

670.00000

0135 *Rumble Strip (Grinding)(Concrete) 0.000

1,000.000

614-80392  
 

15,000.001,000.000

15,000.00

1,000.000

LF  

15.00000

0140 *Construction Surveying 0.350

0.080

625-00000  
 

9,890.000.430

1,840.00

1.000

L S 

23,000.00000

0145 *Mobilization 0.600

0.000

626-00000  
 

180,000.000.600

0.00

1.000

L S 

300,000.00000

0150 *Public Information Services 0.450

0.050

626-01000  
 

3,750.000.500

375.00

1.000

L S 

7,500.00000

0155 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

56.000

GAL 

260.00000

0160 *Pavement Marking Paint (Waterborne) 294.000

0.000

627-00011  
 

14,700.00294.000

0.00

484.000

GAL 

50.00000

0165 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,167.000

SF  

24.00000
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PCN: 20263-BID    ESTIMATE RUN 06/24/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

950.000

HOUR

33.00000

0175 *Traffic Control Inspection 69.000

21.000

630-00007  
 

31,050.0090.000

7,245.00

185.000

DAY 

345.00000

0180 *Traffic Control Management 7.000

0.000

630-00012  
 

6,580.007.000

0.00

45.000

DAY 

940.00000

0185 *Flashing Beacon (Solar) 6.000

0.000

630-80002  
 

5,202.006.000

0.00

12.000

EACH

867.00000

0190 *Barricade (Type 3 M-D) (Temporary) 4.000

0.000

630-80338  
 

1,224.004.000

0.00

8.000

EACH

306.00000

0195 *Construction Traffic Sign (Panel Size A) 28.000

0.000

630-80341  
 

1,400.0028.000

0.00

56.000

EACH

50.00000

0200 *Construction Traffic Sign (Panel Size B) 29.500

0.000

630-80342  
 

2,212.5029.500

0.00

59.000

EACH

75.00000

0205 *Construction Traffic Sign (Panel Size C) 18.000

0.000

630-80343  
 

1,566.0018.000

0.00

36.000

EACH

87.00000

0210 *Construction Traffic Sign (Special) 281.500

0.000

630-80344  
 

10,697.00281.500

0.00

563.000

SF  

38.00000

0215 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

7,770.001.000

0.00

2.000

EACH

7,770.00000

0220 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

2,000.001.000

0.00

2.000

EACH

2,000.00000
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PCN: 20263-BID    ESTIMATE RUN 06/24/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Drum Channelizing Device 94.500

0.000

630-80360  
 

4,347.0094.500

0.00

195.000

EACH

46.00000

0230 *Concrete Barrier (Temporary) 1,830.000

0.000

630-80370  
 

87,840.001,830.000

0.00

3,660.000

LF  

48.00000

0235 *Traffic Cone 234.000

0.000

630-80380  
 

2,106.00234.000

0.00

485.000

EACH

9.00000

0240 *Channelizing Device (Fixed) 251.500

0.000

630-80391  
 

9,557.00251.500

0.00

550.000

EACH

38.00000

0245 *Mobile Attenuator 6.000

0.000

630-85041  
 

6,240.006.000

0.00

15.000

DAY 

1,040.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

110,000.000

F A 

1.00000

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A On-The-Job Trainee 1,280.000

0.000

700-70021  
 

1,280.001,280.000

0.00

1,280.000

HOUR

1.00000

0270 F/A High Speed Internet 0.000

0.000

700-70035  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PCN: 20263-BID    ESTIMATE RUN 06/24/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 528,309.1027,021.601,376,804.00CURRENT AMT0200 $ $ $

CAT NO0300 G-28-K 

0280 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

10.000

SY  

70.00000

0285 *Remove Concrete Pavement (Planing) (Special) 230.000

0.000

202-00217  
 

4,715.00230.000

0.00

395.000

SY  

20.50000

0290 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

10.000

SY  

125.00000

0295 Removal of Portions of Present Structure (Class 2) 8.000

0.000

202-00453  
 

1,448.008.000

0.00

16.000

SY  

181.00000

0300 *Removal of Portions of Present Structure 70.900

0.000

202-00503  
 

12,407.5070.900

0.00

123.000

SY  

175.00000

0302 Muck Excav 38.000

0.000

203-00100  
 

1,717.2238.000

0.00

38.000

CY  

45.19000

0305 Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

7.000

SF  

158.00000

0310 Replace Concrete Pavement 59.600

0.000

210-03100  
 

18,893.2059.600

0.00

65.000

SY  

317.00000

0315 *Aggregate Base Course (Class 6) 40.260

0.000

304-06007  
 

5,354.5840.260

0.00

55.000

CY  

133.00000
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PCN: 20263-BID    ESTIMATE RUN 06/24/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:43

CUMULATIVE
AMOUNT

CAT NO0300 G-28-K 

0320 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

26.000

SY  

9.00000

0325 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

77.000

LF  

20.00000

0330 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

2.000

CY  

675.00000

0335 *Structural Steel (Galvanized) 935.000

0.000

509-00001  
 

7,012.50935.000

0.00

935.000

LB  

7.50000

0340 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

164.000

519-03035  
 

9,184.00164.000

9,184.00

510.000

SY  

56.00000

0345 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

353.880

519-03055  
 

32,203.08353.880

32,203.08

1,053.000

CF  

91.00000

0350 *Concrete Class D (Bridge) 27.840

0.000

601-03040  
 

14,810.8827.840

0.00

49.000

CY  

532.00000

0353 Conc (Patching) CO #3 0.000

0.700

601-06100  
 

1,260.000.700

1,260.00

0.700

CY  

1,800.00000

0355 Concrete Class DT (Deck Topping) 0.640

-0.640

601-03540  
 

0.000.000

-1,152.00

1.000

CY  

1,800.00000

0360 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

5.000

SF  

71.00000

0365 Galvanic Anodes 20.000

0.000

601-51005  
 

560.0020.000

0.00

20.000

EACH

28.00000
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PCN: 20263-BID    ESTIMATE RUN 06/24/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:43

CUMULATIVE
AMOUNT

CAT NO0300 G-28-K 

0370 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

21.000

LB  

2.00000

0375 Reinforcing Steel (Epoxy Coated) 3,928.000

0.000

602-00020  
 

5,499.203,928.000

0.00

7,166.000

LB  

1.40000

CAT 115,065.1641,495.08239,848.62CURRENT AMT0300 $ $ $

CAT NO0301 G-28-L 

0380 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

16.000

SY  

70.00000

0385 *Remove Concrete Pavement (Planing) (Special) 230.000

0.000

202-00217  
 

4,715.00230.000

0.00

395.000

SY  

20.50000

0390 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

43.000

SY  

125.00000

0395 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

43.000

SY  

181.00000

0400 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

9.000

SY  

300.00000

0405 *Removal of Portions of Present Structure 70.900

0.000

202-00503  
 

12,407.5070.900

0.00

123.000

SY  

175.00000

0407 Muck Excav 73.000

0.000

203-00100  
 

3,298.8773.000

0.00

73.000

CY  

45.19000

0410 Replace Concrete Pavement 14.000

14.100

210-03100  
 

8,907.7028.100

4,469.70

51.000

SY  

317.00000



CONTID: C20263         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 20263-BID    ESTIMATE RUN 06/24/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:43

CUMULATIVE
AMOUNT

CAT NO0301 G-28-L 

0415 *Aggregate Base Course (Class 6) 72.960

0.000

304-06007  
 

9,703.6872.960

0.00

85.000

CY  

133.00000

0420 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

26.000

SY  

9.00000

0425 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

77.000

LF  

20.00000

0430 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

3.000

CY  

675.00000

0435 Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

0.000.000

0.00

4.000

LF  

82.00000

0440 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

510.000

SY  

56.00000

0445 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

1,077.000

CF  

91.00000

0450 *Concrete Class D (Bridge) 28.030

0.000

601-03040  
 

14,911.9628.030

0.00

49.000

CY  

532.00000

0453 Conc (Patching) CO #3 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

1,800.00000

0455 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

7.000

CY  

1,800.00000

0460 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

5.000

SF  

71.00000
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PCN: 20263-BID    ESTIMATE RUN 06/24/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:43

CUMULATIVE
AMOUNT

CAT NO0301 G-28-L 

0465 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

86.000

EACH

28.00000

0470 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

289.000

LB  

2.00000

0475 Reinforcing Steel (Epoxy Coated) 3,934.000

0.000

602-00020  
 

5,507.603,934.000

0.00

7,166.000

LB  

1.40000

CAT 59,452.314,469.70260,106.77CURRENT AMT0301 $ $ $

CAT NO0302 G-28-M 

0480 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

162.000

SY  

70.00000

0485 *Remove Concrete Pavement (Planing) (Special) 230.000

0.000

202-00217  
 

4,715.00230.000

0.00

230.000

SY  

20.50000

0490 Removal of Portions of Present Structure (Class 1) 71.700

0.000

202-00450  
 

8,962.5071.700

0.00

71.700

SY  

125.00000

0495 Removal of Portions of Present Structure (Class 2) 77.300

0.000

202-00453  
 

13,991.3077.300

0.00

200.000

SY  

181.00000

0500 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

4.000

SY  

300.00000

0505 *Removal of Portions of Present Structure 70.900

0.000

202-00503  
 

12,407.5070.900

0.00

123.000

SY  

175.00000

0507 Muck Excav 53.000

0.000

203-00100  
 

2,395.0753.000

0.00

53.000

CY  

45.19000
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PCN: 20263-BID    ESTIMATE RUN 06/24/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:43

CUMULATIVE
AMOUNT

CAT NO0302 G-28-M 

0510 Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

4.000

SF  

158.00000

0515 Replace Concrete Pavement 88.400

0.000

210-03100  
 

28,022.8088.400

0.00

100.000

SY  

317.00000

0520 *Aggregate Base Course (Class 6) 57.420

0.000

304-06007  
 

7,636.8657.420

0.00

70.000

CY  

133.00000

0525 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

26.000

SY  

9.00000

0530 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

77.000

LF  

20.00000

0535 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

28.000

CY  

675.00000

0540 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

274.300

519-03035  
 

15,360.80274.300

15,360.80

510.000

SY  

56.00000

0545 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

624.310

519-03055  
 

56,812.21624.310

56,812.21

1,297.000

CF  

91.00000

0550 *Concrete Class D (Bridge) 27.930

0.000

601-03040  
 

14,858.7627.930

0.00

49.000

CY  

532.00000

0553 Conc (Patching) CO #3 0.000

5.410

601-06100  
 

9,738.005.410

9,738.00

5.410

CY  

1,800.00000

0555 Concrete Class DT (Deck Topping) 5.370

-5.370

601-03540  
 

0.000.000

-9,666.00

5.370

CY  

1,800.00000
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PCN: 20263-BID    ESTIMATE RUN 06/24/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:43

CUMULATIVE
AMOUNT

CAT NO0302 G-28-M 

0560 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

5.000

SF  

71.00000

0565 Galvanic Anodes 148.000

1.000

601-51005  
 

4,172.00149.000

28.00

149.000

EACH

28.00000

0570 Reinforcing Steel 17.000

0.000

602-00000  
 

34.0017.000

0.00

145.000

LB  

2.00000

0575 Reinforcing Steel (Epoxy Coated) 3,940.000

0.000

602-00020  
 

5,516.003,940.000

0.00

7,166.000

LB  

1.40000

CAT 184,622.8072,273.01355,561.97CURRENT AMT0302 $ $ $

CAT NO0303 G-28-O 

0580 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

44.000

SY  

70.00000

0585 *Remove Concrete Pavement (Planing) (Special) 81.000

0.000

202-00217  
 

1,660.5081.000

0.00

220.000

SY  

20.50000

0590 Removal of Portions of Present Structure (Class 1) 0.000

22.200

202-00450  
 

2,775.0022.200

2,775.00

22.200

SY  

125.00000

0595 Removal of Portions of Present Structure (Class 2) 72.400

76.400

202-00453  
 

26,932.80148.800

13,828.40

200.000

SY  

181.00000

0600 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

4.000

SY  

300.00000

0605 *Removal of Portions of Present Structure 70.900

0.000

202-00503  
 

12,407.5070.900

0.00

123.000

SY  

175.00000
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PCN: 20263-BID    ESTIMATE RUN 06/24/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:43

CUMULATIVE
AMOUNT

CAT NO0303 G-28-O 

0607 Muck Excav 91.000

0.000

203-00100  
 

4,112.2991.000

0.00

91.000

CY  

45.19000

0610 Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

17.000

SF  

158.00000

0615 Replace Concrete Pavement 54.000

2.400

210-03100  
 

17,878.8056.400

760.80

90.000

SY  

317.00000

0620 *Aggregate Base Course (Class 6) 93.740

0.000

304-06007  
 

12,467.4293.740

0.00

105.000

CY  

133.00000

0625 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

26.000

SY  

9.00000

0630 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

77.000

LF  

20.00000

0635 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

9.000

CY  

675.00000

0640 *Structural Steel (Galvanized) 556.000

0.000

509-00001  
 

4,170.00556.000

0.00

1,283.000

LB  

7.50000

0645 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

510.000

SY  

56.00000

0650 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

1,297.000

CF  

91.00000

0655 *Concrete Class D (Bridge) 28.350

0.000

601-03040  
 

15,082.2028.350

0.00

49.000

CY  

532.00000
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PCN: 20263-BID    ESTIMATE RUN 06/24/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:43

CUMULATIVE
AMOUNT

CAT NO0303 G-28-O 

0658 Conc (Patching) CO #3 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

1,800.00000

0660 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

4.000

CY  

1,800.00000

0665 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

5.000

SF  

71.00000

0670 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

43.000

EACH

28.00000

0675 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

145.000

LB  

2.00000

0680 Reinforcing Steel (Epoxy Coated) 3,941.000

0.000

602-00020  
 

5,517.403,941.000

0.00

7,166.000

LB  

1.40000

CAT 103,003.9117,364.20327,791.19CURRENT AMT0303 $ $ $

CAT NO0304 G-28-J 

0685 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

70.000

SY  

70.00000

0690 *Remove Concrete Pavement (Planing) (Special) 230.000

0.000

202-00217  
 

4,715.00230.000

0.00

395.000

SY  

20.50000

0695 Removal of Portions of Present Structure (Class 1) 21.800

0.000

202-00450  
 

2,725.0021.800

0.00

21.800

SY  

125.00000

0700 Removal of Portions of Present Structure (Class 2) 13.100

10.200

202-00453  
 

4,217.3023.300

1,846.20

23.300

SY  

181.00000
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PCN: 20263-BID    ESTIMATE RUN 06/24/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:43

CUMULATIVE
AMOUNT

CAT NO0304 G-28-J 

0705 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

13.100

SY  

300.00000

0710 *Removal of Portions of Present Structure 70.900

0.000

202-00503  
 

12,407.5070.900

0.00

123.000

SY  

175.00000

0712 Muck Excav 10.000

0.000

203-00100  
 

451.9010.000

0.00

10.000

CY  

45.19000

0715 Replace Concrete Pavement 69.400

20.700

210-03100  
 

28,561.7090.100

6,561.90

90.100

SY  

317.00000

0720 *Aggregate Base Course (Class 6) 12.420

0.000

304-06007  
 

1,651.8612.420

0.00

22.000

CY  

133.00000

0725 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

26.000

SY  

9.00000

0730 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

77.000

LF  

20.00000

0735 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

13.000

CY  

675.00000

0740 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

164.000

519-03035  
 

9,184.00164.000

9,184.00

510.000

SY  

56.00000

0745 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

426.400

519-03055  
 

38,802.40426.400

38,802.40

1,053.000

CF  

91.00000

0750 *Concrete Class D (Bridge) 27.790

0.000

601-03040  
 

14,784.2827.790

0.00

49.000

CY  

532.00000
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PCN: 20263-BID    ESTIMATE RUN 06/24/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:43

CUMULATIVE
AMOUNT

CAT NO0304 G-28-J 

0753 Conc (Patching) CO #3 0.000

1.840

601-06100  
 

3,312.001.840

3,312.00

1.840

CY  

1,800.00000

0755 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

10.000

CY  

1,800.00000

0760 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

5.000

SF  

71.00000

0765 Galvanic Anodes 0.000

50.000

601-51005  
 

1,400.0050.000

1,400.00

50.000

EACH

28.00000

0770 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

145.000

LB  

2.00000

0775 Reinforcing Steel (Epoxy Coated) 3,928.000

0.000

602-00020  
 

5,499.203,928.000

0.00

7,166.000

LB  

1.40000

CAT 127,712.1461,106.50271,723.80CURRENT AMT0304 $ $ $

CAT NO0305 G-28-N 

0780 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

77.000

SY  

70.00000

0785 *Remove Concrete Pavement (Planing) (Special) 230.000

0.000

202-00217  
 

4,715.00230.000

0.00

395.000

SY  

20.50000

0790 Removal of Portions of Present Structure (Class 1) 0.000

9.500

202-00450  
 

1,187.509.500

1,187.50

20.000

SY  

125.00000

0795 Removal of Portions of Present Structure (Class 2) 0.000

31.500

202-00453  
 

5,701.5031.500

5,701.50

43.000

SY  

181.00000
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PCN: 20263-BID    ESTIMATE RUN 06/24/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:43

CUMULATIVE
AMOUNT

CAT NO0305 G-28-N 

0800 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

5.000

SY  

300.00000

0805 *Removal of Portions of Present Structure 70.900

0.000

202-00503  
 

12,407.5070.900

0.00

123.000

SY  

175.00000

0807 Muck Excav 74.000

0.000

203-00100  
 

3,344.0674.000

0.00

74.000

CY  

45.19000

0810 Replace Concrete Pavement 69.600

1.800

210-03100  
 

22,633.8071.400

570.60

90.000

SY  

317.00000

0815 *Aggregate Base Course (Class 6) 76.510

0.000

304-06007  
 

10,175.8376.510

0.00

90.000

CY  

133.00000

0820 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

26.000

SY  

9.00000

0825 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

77.000

LF  

20.00000

0830 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

16.000

CY  

675.00000

0835 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

510.000

SY  

56.00000

0840 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

1,077.000

CF  

91.00000

0845 *Concrete Class D (Bridge) 27.690

0.000

601-03040  
 

14,731.0827.690

0.00

49.000

CY  

532.00000
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PCN: 20263-BID    ESTIMATE RUN 06/24/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:43

CUMULATIVE
AMOUNT

CAT NO0305 G-28-N 

0850 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

7.000

CY  

1,800.00000

0853 Conc (Patching) CO #3 0.000

1.630

601-06100  
 

2,934.001.630

2,934.00

1.630

CY  

1,800.00000

0855 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

5.000

SF  

71.00000

0860 Galvanic Anodes 0.000

51.000

601-51005  
 

1,428.0051.000

1,428.00

86.000

EACH

28.00000

0865 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

289.000

LB  

2.00000

0870 Reinforcing Steel (Epoxy Coated) 3,878.000

0.000

602-00020  
 

5,429.203,878.000

0.00

7,166.000

LB  

1.40000

CAT 84,687.4711,821.60284,755.96CURRENT AMT0305 $ $ $

CAT NO0306 G-28-I 

0875 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

60.000

SY  

70.00000

0880 *Remove Concrete Pavement (Planing) (Special) 230.000

0.000

202-00217  
 

4,715.00230.000

0.00

395.000

SY  

20.50000

0885 Removal of Portions of Present Structure (Class 1) 5.600

0.000

202-00450  
 

700.005.600

0.00

21.000

SY  

125.00000

0890 Removal of Portions of Present Structure (Class 2) 26.100

0.000

202-00453  
 

4,724.1026.100

0.00

35.000

SY  

181.00000



CONTID: C20263         COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 20263-BID    ESTIMATE RUN 06/24/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:43

CUMULATIVE
AMOUNT

CAT NO0306 G-28-I 

0895 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

4.000

SY  

300.00000

0900 *Removal of Portions of Present Structure 70.900

0.000

202-00503  
 

12,407.5070.900

0.00

123.000

SY  

175.00000

0902 Muck Excav 108.000

0.000

203-00100  
 

4,880.52108.000

0.00

108.000

CY  

45.19000

0905 Replace Concrete Pavement 34.500

43.200

210-03100  
 

24,630.9077.700

13,694.40

77.700

SY  

317.00000

0910 *Aggregate Base Course (Class 6) 109.240

0.000

304-06007  
 

14,528.92109.240

0.00

125.000

CY  

133.00000

0915 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

26.000

SY  

9.00000

0920 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

77.000

LF  

20.00000

0925 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

13.000

CY  

675.00000

0930 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

510.000

SY  

56.00000

0935 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

1,053.000

CF  

91.00000

0940 *Concrete Class D (Bridge) 27.780

0.000

601-03040  
 

14,778.9627.780

0.00

49.000

CY  

532.00000
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PCN: 20263-BID    ESTIMATE RUN 06/24/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:43

CUMULATIVE
AMOUNT

CAT NO0306 G-28-I 

0945 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

4.000

CY  

1,800.00000

0948 Conc (Patching) CO #3 0.000

1.750

601-06100  
 

3,150.001.750

3,150.00

1.750

CY  

1,800.00000

0950 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

5.000

SF  

71.00000

0955 Galvanic Anodes 0.000

46.000

601-51005  
 

1,288.0046.000

1,288.00

46.000

EACH

28.00000

0960 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

145.000

LB  

2.00000

0965 Reinforcing Steel (Epoxy Coated) 3,904.000

0.000

602-00020  
 

5,465.603,904.000

0.00

7,166.000

LB  

1.40000

CAT 91,269.5018,132.40273,434.32CURRENT AMT0306 $ $ $

CAT NO0307 G-28-H 

0970 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

113.000

SY  

70.00000

0975 *Remove Concrete Pavement (Planing) (Special) 230.000

0.000

202-00217  
 

4,715.00230.000

0.00

395.000

SY  

20.50000

0980 Removal of Portions of Present Structure (Class 1) 0.000

0.400

202-00450  
 

50.000.400

50.00

21.000

SY  

125.00000

0985 Removal of Portions of Present Structure (Class 2) 16.700

12.200

202-00453  
 

5,230.9028.900

2,208.20

28.900

SY  

181.00000
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PCN: 20263-BID    ESTIMATE RUN 06/24/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:43

CUMULATIVE
AMOUNT

CAT NO0307 G-28-H 

0990 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

4.000

SY  

300.00000

0995 *Removal of Portions of Present Structure 70.900

0.000

202-00503  
 

12,407.5070.900

0.00

123.000

SY  

175.00000

0997 Muck Excav 90.000

0.000

203-00100  
 

4,067.1090.000

0.00

90.000

CY  

45.19000

1000 Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

19.000

SF  

158.00000

1005 Replace Concrete Pavement 54.500

6.000

210-03100  
 

19,178.5060.500

1,902.00

125.000

SY  

317.00000

1010 *Aggregate Base Course (Class 6) 97.850

0.000

304-06007  
 

13,014.0597.850

0.00

115.000

CY  

133.00000

1015 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

26.000

SY  

9.00000

1020 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

77.000

LF  

20.00000

1025 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

23.000

CY  

675.00000

1030 *Structural Steel (Galvanized) 1,073.000

0.000

509-00001  
 

8,047.501,073.000

0.00

1,073.000

LB  

7.50000

1035 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

510.000

SY  

56.00000
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CAT NO0307 G-28-H 

1040 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

1,053.000

CF  

91.00000

1045 *Concrete Class D (Bridge) 27.900

0.000

601-03040  
 

14,842.8027.900

0.00

49.000

CY  

532.00000

1048 Conc (Patching) CO #3 0.000

1.840

601-06100  
 

3,312.001.840

3,312.00

1.840

CY  

1,800.00000

1050 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

4.000

CY  

1,800.00000

1055 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

5.000

SF  

71.00000

1060 Galvanic Anodes 0.000

59.000

601-51005  
 

1,652.0059.000

1,652.00

59.000

EACH

28.00000

1065 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

145.000

LB  

2.00000

1070 Reinforcing Steel (Epoxy Coated) 3,888.000

0.000

602-00020  
 

5,443.203,888.000

0.00

7,166.000

LB  

1.40000

CAT 91,960.559,124.20307,216.40CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1075 Field Office (Class 1) 1.000

0.000

620-00001  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

1080 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1085 Sanitary Facility 2.000

0.000

620-00020  
 

1,400.002.000

0.00

2.000

EACH

700.00000

CAT 51,400.000.0051,400.00CURRENT AMT0400 $ $ $

$ 1,437,482.94262,808.29$3,748,643.03$CURRENT AMTPROJECT TOTAL


